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The purpose of this Installation Action Plan (IAP) is to outline the total multi-year Installation 
Restoration Program (IRP) for an installation. The plan will define all IRP requirements and propose 
a comprehensive approach and associated costs to conduct future investigations and remedial actions 
at each IRP site at the installation.   
 
In an effort to document planning information for the IRP manager, U.S. Army Environmental Center 
(USAEC), executing agencies, regulatory agencies, and the public, an IAP has been completed for 
Blue Grass Army Depot (BGAD). The IAP is used to track requirements, schedules, and tentative 
budgets for all major Army installation restoration programs. 
 
All site specific funding and schedule information has been prepared according to projected overall 
Army funding levels and is therefore subject to change.  
 
The following agencies contributed to the formulation and completion of this 2006 Installation 
Action Plan for Blue Grass Army Depot during a planning workshop by conference call held on 21 
March 2005: 
 
Blue Grass Army Depot 
EEI for USAEC 
Kentucky Department of Environmental Protection 
US Army Corps of Engineers, Louisville District 
US Army Environmental Center (USAEC) 

Statement of Purpose 
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ACSIM Assistant Chief of Staff for Installation Management 
AEDB-R Army Environmental Database – Restoration 
AMC  Army Materiel Command 
APC  Air Pollution Control System 
AOC  Area of Concern 
ARAR  Applicable or Relevant and Appropriate Requirements 
AST  Aboveground Storage Tank 
ATSDR Agency for Toxic Substances and Disease Registry 
BEHP  bis(2-ethylhexyl)phthalate 
BGAD  Blue Grass Army Depot 
BLGR  Blue Grass Army Depot (as used in AEDB-R) 
bgs  below ground surface 
CERCLA Comprehensive Environmental Response Compensation and Liability Act (1980) 
CMI  Corrective Measures Investigation 
CMI(O) Operation of Corrective Measures Implementation 
CMS  Corrective Measures Study 
COC  Contaminants of Concern 
COE  Corps of Engineers 
CS  Confirmatory Sampling 
CTC  Cost-to-Complete 
DA  Department of Army 
DEAC  Deactivation 
DES  Design 
DERA  Defense Environmental Restoration Account (now called ER,A) 
DD  Decision Document 
DMIL  Demilitarization 
DPW  Directorate of Public Works 
DRMO Defense Reutilization and Marketing Office, Branch of Defense Logistics Agency 
EP  Environmental Protection 
EPA  (United States) Environmental Protection Agency 
ER,A  Environmental Restoration, Army (formerly called DERA) 
FS  Feasibility Study 
ft  foot 
FY  Fiscal Year, Federal Government (1 September to 31 October) 
g  Gallon 
GRI  General Refuse Incinerator 
GW  Groundwater 
IAP  Installation Action Plan 
ICM  Interim Corrective Measure 
IOC  Industrial Operations Command 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
JMC  Joint Munitions Command 
K  $1,000 
KEDP  Kentucky Department of Environmental Protection 
LTM  Long-Term Management 

Acronyms & Abbreviations
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LTO  Long-Term Operation 
LUC  Land Use control 
MC   Munitions Constituents 
MCL  Maximum Contaminant Level 
NFA  No Further Action 
NPL  National Priorities List 
OB/OD Open Burning / Open Detonation 
OE  Ordnance and Explosive 
ORD  Ordnance 
OSC  Operations Support Command 
O&M  Operation & Maintenance 
PA  Preliminary Assessment 
PAO  Public Affairs Office 
PBC  Performance Based Contracting 
PCB  Polychlorinated Biphenyl 
POM  Program Objective Memorandum (budget) 
PRG  Preliminary Remediation Goals 
PY  prior year 
RA  Remedial Action 
RA(C)  Remedial Action (Construction) 
RA(O)  Remedial Action (Operation) 
RAB  Restoration Advisory Board 
RC  Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
REM   Removal 
RDX  Cyclonite: Royal Demolition Explosives 
RFA  RCRA Facility Assessment 
RFI  RCRA Facility Investigation 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
SI  Site Inspection 
SVE  Soil Vapor Extraction 
SVOC  Semi-Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
TNT  2,3,4 - Trinitrotoluene 
USACE United States Army Corps of Engineers 
USAEC United States Army Environmental Center (formerly called USATHMA) 
USAEHA United States Army Environmental Hygiene Agency (now called CHPPM) 
USATHMA United States Army Toxic and Hazardous Material Agency (now called AEC) 
USACHPPM United States Army Center for Health Promotion and Preventive Medicine  
UST  Underground Storage Tank 
VOC  Volatile Organic Compounds 
yr  year 

Acronyms & Abbreviations
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CERCLA and RCRA Acronym Conversions 
 
CERCLA    RCRA 
Preliminary Assessment (PA) = RCRA Facility Assessment (RFA) 
 
Site Inspection (SI) = Confirmation Sampling (CS) 
 
Remedial Investigation/ 
Feasibility Study (RI/FS) =  RCRA Facility Investigation/Corrective Measures Study (RFI/CMS)  
 
Remedial Design (RD) = Corrective Measures Implementation (Work Plan) (CMI(WP)) 
 
Interim Remedial Action (IRA) = Interim Corrective Measure (ICM) 
 
Remedial Action  
(Construction) (RA(C)) =  Corrective Measures Implementation (Construction) (CMI(C)) 
 
Remedial Action  
(Operation) (RA(O)) =  Corrective Measures Implementation (Operation) (CMI(O)) 
 
Long Term Management (LTM)  = Long Term Management (LTM) 
 

CERCLA and RCRA 
Acronym Conversions 
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INSTALLATION LOCALE: 
The Blue Grass Army Depot (BGAD) covers approximately 14,600 acres in Madison County, 
Kentucky. The nearest municipality is Richmond (approximate population of 30,700). Other key 
municipalities in the region include Berea (with a population 8,200), approximately 8 miles south of 
BGAD, and Lexington (approximate population of 350,000), located about 35 miles north of BGAD.  
 
LEAD ORGANIZATION: 
Joint Munitions Command (JMC) 
 
IRP EXECUTING AGENCIES: 
Louisville District Corps of Engineers (COE) 
 
REGULATORY PARTICIPATION: 
Common Wealth of Kentucky Environmental and Public Protection Cabinet  
Department of Environmental Protection 
 
REGULATORY STATUS: 
Non-National Priorities List (Non-NPL) 
RCRA Hazardous Waste Storage Part B Permit for Non-Chemical Related Items (September 30, 
2004) 
Interagency Agreements, None 
 
DESCRIPTION: 
BGAD is an active federal government-owned, government-operated facility.   
 
HISTORY: 
BGAD was originally established in April of 1942 for the receipt, issuance, storage, maintenance, 
and disposal of ammunition. Construction of BGAD was a product of the War Department’s 
expansion of ordnance supply depots during World War II. The installation was operated by the 
Federal Government until October 1943, at which time the operation of the installation was assumed 
by a corporation under the name of Blue Grass Ordnance Depot, Inc., a subsidiary of the Firestone 
Tire and Rubber Company. The corporation operated the installation until October, 1945 when again 
the Federal Government assumed control. 
 
Land use within the facility is comprised of areas dedicated to the demolition of ordnance and 
munitions, storage of ordnance and munitions, grazing land for cattle and depot facilities. Storage of 
ordnance and munitions is primarily accomplished through subsurface igloos and in above-ground 
warehouses. Disposal of ordnance and munitions is accomplished through an incinerator, open 
burning of propellant, and detonation. Open land not used by depot operations is leased by the 
government to cattle ranchers for grazing. Approximately 30% of the site is leased for livestock 
grazing. 
 
MISSION: 
To provide munitions, chemical defense equipment and special operations support to the Department 
of Defense. 

Installation Information 
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HISTORIC ACTIVITY: 
Blue Grass Army Depot was first commissioned in December 1941 as Blue Grass Ordnance Depot. 
Construction of BGAD commenced in April 1942 during World War II and BGAD begin receipt of 
ammunitions shipments. The depot has also stored chemical agent since 1942. 
 
CURRENT ACTIVITY: 
The current mission of BGAD is to provide munitions, chemical defense equipment, and special 
operations support to DOD.  There are several tenant activities on the depot The largest tenants is L3 
Communication that overhaul helicopter and Blue Grass Chemical Activity who sees the storage of 
the chemical agents. 
 
PROGRAM PROGRESS SUMMARIES:   
 
IRP:   
BGAD will continue LTM at 6 sites which includes an old and new landfill. 
 
MMRP:   
Phase 3 Range inventory was completed and a total of 3 possible MMRP sites identified.  A site 
investigation is schedule for FY07. 

Cleanup Program Summary
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STATUS:  Non-NPL with RCRA Hazardous Waste Storage Part B Permit for Non-Chemical Related 
Items (September 30, 2004) 
 
TOTAL # OF AEDB-R SITES:  57  
RESPONSE COMPLETE (RC) WITH LTM:  7  
RESPONSE COMPLETE SITES:  54 
 
DIFFERENT SITE TYPES:  
4 Burn Areas  6 Contaminated Buildings  3 Explosive Ordnance Disposal Areas 
1 Contaminated Sediments  16 Storage Areas  5 Unexploded Munitions / Ordnance 
2 Surface Disposal Areas  3 Disposal Pit / Dry Well 1 Spill Site Area 
1 Firing Range  1 AST    2 Surface Impoundments / Lagoons 
3 Incinerators  1 UST    4 Landfills 
4 Waste Treatment Plants 
 
CONTAMINANTS OF CONCERN:   
Metals, Explosives, Organics (Volatile/Non-Volatile), Mustard Agent/derivatives 
 
MEDIA OF CONCERN:  Soils, Groundwater, Surface Water, Sediment 
 
COMPLETED REM/IRA/RA: 
BLGR-002 - Mustard Shell DMIL Area (AOC-C) 
BLGR-003 - Projectile DMIL Area 
BLGR-005 - Project Chase (SWMU 31) 
BLGR-010 - Former Shell Washout Facility (SWMU 27) 
BLGR-012 - Former TNT Lagoons Area (SWMU 29) 
BLGR-016 - Old Transformer Storage Area 
BLGR-023 - Battery Burial Area #1 (Demo Grounds) 
BLGR-024 - Battery Burial Area #2/Old Landfill (West)  
BLGR-041 - Electrolyte Storage Area (SWMU 19) 
BLGR-042 - DRMO Storage Area (SWMU 18) 
BLGR-043 - General Refuse Incinerator (SWMU 14) 
 
IDENTIFIED POSSIBLE REM/IRA/RA: UST Removals with Non-ER,A Funds 
 
FUNDING: 
Prior Year Funding (up to FY04):  $ 21,804,000     
FY05 Funding:     $      203,000     
Future Requirements (FY06+): $   4,335,000    
Total Funding:    $ 26,342,000 
 
DURATION: 
Year of Inception: 1980  
Year of Completion Excluding LTM: 2004 
Year of Completion Including LTM:   2032 

IRP Summary
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The majority of hazardous waste generated at BGAD, both past and present, results from the 
demilitarization, renovation, maintenance, storage, and disposal of munitions. Contamination consists 
mainly of metals, explosives, and organics (volatile/non-volatile). Groundwater contamination has 
been identified. There is no evidence that any contamination has left the boundary of the installation. 
 
Beginning in 1982, BGAD was proactive with voluntary investigations and cleanup.  Surface water 
and groundwater quality investigations on BGAD began in 1982.  Soil investigations on the BGAD 
also began in 1982.  Initial sampling data indicates the presence of metals and explosives.   
 
The RCRA Facility Assessment Report was completed in April 1992.  As a result of the RFA and 
required follow-up investigations a number of monitoring wells were installed, surface water and 
groundwater samples were collected and analyzed. Quarterly surface water and groundwater data was 
collected between 1997 and 1999. Since then, monitoring has been conducted annually. A conceptual 
groundwater model has been developed.  
 
The BGAD obtained its goal of having all remedies in place by 3rd QTR FY04. 
 
PREVIOUS STUDIES: 
1980 Installation Assessment of Lexington-Blue Grass Depot Activity, USATHAMA Report No. 
151, April 1980. 
 
1982 SATHAMA Rapid Response Environmental Surveys, Blue Grass Army Depot, November 5, 
1982,  prepared by ESE, Inc. 
  
1983 USAEHA Hazardous Waste Management Survey No. 37-26-049-84 of the Lexington- 
  Blue Grass Depot Activity, May 16-20, 1983. 
 
1986 RCRA Facility Assessment Report, Prepared by A.T. Kearney, August, 1986 for USEPA 
Region IV. 
  PA/SI for BLGR-008. 
 
1987 Law Site Investigation Report BLGR-058. 
 
1989 RCRA Facility Investigation of the Dry Acid Pond Area, Fire Training Area, New Landfill 
Area, Old Landfill Area, Open Detonation Area, Pink Water Pond Area, Propellant Burn Area, and 
TNT Lagoon Area. Prepared by Law Environmental, Inc., 1989 for U.S. Army Corps of Engineers. 
  Monitoring wells installation report (Law). 
  Old TNT Lagoons (RFA), Law Environmental. 
  New Landfill, Temporary H Storage Site (RFI), Law Environmental. 
  BLGR-042 RFA, Law Environmental. 
  New TNT Washout & Lagoons (RFA), Law Environmental. 
 
1990 Corrective Measures Study for the Dry Acid Pond Area, New Landfill Area, Old Landfill 

Area, Open Detonation Area, Pink Water Pond, and the TNT Lagoon Area. Prepared by Law 
Environmental, Inc., 1990 for U.S. Army Corps of Engineers. 
 

IRP Contamination Assessment
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Corrective Action Report for the Deactivation Furnace area, DRMO Storage Area, Electrolyte 
Storage Area and the General Refuse Incinerator Area. Prepared by Law Environmental, Inc., 1990 
for U.S. Army Corps of Engineers. 
 
  BLGR-041 RFA, Law Environmental. 
  GRI Report (RFI/CMS), Law Environmental. 
  Pink Water Ponds (RFI/CMS), Law Environmental, (1989/1990). 
  Open Detonation Area (RFI/CMS), Law Environmental, (1989/1990). 
 
1991 Preliminary site inspection and file review for BLGR-001, 002, 003, 005, 006, 007, 008, 009, 
010, 011, 012, 013, 014, 015, 016, 017, 018, 020, 021, 022, 023, 024, 027, 028, 030, 031, 032, 033, 
034, 035, 037, 038, 039, 040, 042, 043, 044, 045, 047, 048, 049, 050, 051, 052, 053, 054, 055, 056, 
057, 058, 059 by Advanced Sciences, Inc. 
 
1992 Preliminary Site Inspection for Lexington-Blue Grass Army Depot. Prepared by Advanced 
Sciences, Inc., 1992 for USATHAMA. 
 
1994 Mustard Burn/Mustard Trenches RFI. 
  BLGR-021, 059 SI sampling by SVE. 
  Combined Sites BLGR-033, 056 (RFA Phase II sampling, SVE). 
  DRMO SVE Report.  
 
1996 Site Investigation Reports for the Holding Ponds (New TNT Lagoons), Temporary H Storage 
Area, Former Waste   Ammo Detn Site, Former Shell Washout Facility, Shell Washout Facility 
(New TNT Washout Facility), Open Detonation Area, Boiler Blowdown Discharge Areas, 
Electrolyte Storage Area, Defense Reutilization Marketing Office (DRMO), Battery Burial Area 
(Demo Grounds). Prepared by Sverdrup Environmental, Inc. 
  RFI Reports for the Old Landfill, New Landfill, Dry Acid Ponds Area. Prepared by Sverdrup 
Environmental, Inc. 
  IRA Plan for the Mustard Burn/Mustard Trenches Area. Prepared by Sverdrup 
Environmental, Inc. 
  Remedial Design Investigation Report for the New Landfill and the North Battery Burial Area 
(Old Landfill). Prepared by Sverdrup Environmental, Inc. 
  Dry Acid Pond RFI Phase II Report, SVE (Chase Environmental Remedial Action work and 
additional sampling, 1995). 
  Old TNT Washout Lagoons Report (RFI Phase II), SVE. 
  New TNT Washout & Lagoons Report (SI), SVE. 
  New Landfill RFA Phase II, Remedial Design, SVE. 
  Old Landfill RFA Phase II, Remedial Design, SVE. 
  RFA Phase II sampling - Combined Sites BLGR-041 Report, SVE. 
 
1997 Relative Risk Site Evaluation (RRSE) prepared by United States Army Center for Health 
Promotion and Preventative Medicine (USACHPPM) for the Blue Grass Army Depot, Richmond 
Facility.  
  RFA Phase II/ Remedial Action BLGR-051 (SVE/CHASE, 1996/1997). 

IRP Contamination Assessment
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1997 LTM groundwater sampling at BLGR-050. 
 
1998 Site Characterization Report Demo Grounds Area. Prepared by Radian, Inc. 
  Groundwater Monitoring Reports. Prepared by International Technology (IT) Inc. 
 Annual Report - Long Term Sampling and Analysis Progress Reports, IT Corporation. 
BLGR-032 Risk Assessment by Radian. 
 
2000 (Phase 1) Final Conceptual Sitewide Groundwater Flow Model developed. Prepared by URS, 
Dames & Moore. 
  Depot-Wide Background Soil Investigation. Prepared by Jacobs Envn., Inc. 
  Annual Report - Long Term Sampling and Analysis Progress Reports, IT Corporation. 
 
2001 Submitted the final Depot-wide Background Soil Investigation Report to KDEP. 
  Submitted the final report for the Phase II site-wide GW Assessment Monitoring System 
Evaluation to KDEP. 
  Human Health Evaluation, Risk Characterization and Development of PRGs for Old TNT 
Lagoon Area (SWMU 29) submitted to KDEP. 
  Annual Report - Long Term Sampling and Analysis Progress Reports, IT Corporation. 
 
2002 Pristine Background Report, Addendum to the Final Depot-wide Background Soil 
Investigation Report submitted KDEP. 
  Final Report for the RCRA Facility Investigation/Corrective Measure Study at the Burning 
Grounds (SWMUs #2, #3, #6A, #6B, & #7) of the Demolition Area submitted to KDEP. 
  Final Report of the Corrective Measure Study at the Old TNT Lagoon Area (SWMU #29) 
submitted to KDEP. 
  Final Report ( Addendum to the Draft Report) for the Facility-Wide Screening Level 
Ecological Risk Assessment submitted to KDEP. 
  Quarry Pond Backfill Report submitted to KDEP. 
  Final Investigation Report Sampling and Chemical Analysis Fire Training Area/Electrolyte 
Area submitted to KDEP. 
  2000, 2001 and 2002 Annual Report Long-Term Sampling and Analysis Program submitted 
to KDEP. 
  Work Plan for Remedial Actions at Project Chase & Building 1178 submitted to KDEP. 
  Removal action completed at Project Chase & Building 1178 in Nov 2002. 
  Annual Report - Long Term Sampling and Analysis Progress Reports, IT Corporation. 
  Report of Closure Activities Old Transformer Storage Area (SWMU 21), 4/2002, USACE-
Louisville District. 
  Completed removal and disposal of small arms ammunition and residue, ordnance and 
explosive (OE), and OE/ non-OE scrap from the Muddy Creek located in the Former Open 
Burn/Open Detonation Area.  
 
2003 Phase 3 Groundwater Assessments - URS 2003. 

2003 Annual LTM event Shaw Environmental. 
Corrective Measure Study (SWMU 17) Fire Training Area - URS 2003. 
Remedial Investigations at SWMUs 12, 15 and 16 Shaw Environmental 2003. 

 

IRP Contamination Assessment
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2004 Sitewide, Long-Term Monitoring, Operations, and Maintenance Plan, URS 2004. 

Quality Control Plan, URS Aug 2004. 
2004 Annual Report Long Term Sampling and Analysis Program 
Response complete/remedy in place obtained in 2004 

 
CLEANUP EXIT STRATEGY: 
Final close-out of sites is dependent upon permit conditions. Continue LTM.  
 

IRP Contamination Assessment
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RESPONSE COMPLETE WITH LTM  

SITE DESCRIPTIONS 
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BLGR-006 
MUSTARD BURN SITE / MUSTARD TRENCHES 

(PAGE 1 OF 2) 
 
 
SWMU 2 is located within a fenced area inside the 
boundaries of the demolition grounds and is 
approximately four acres in size. From 1949-1955 this 
site received approximately 900 rounds, reportedly filled 
with H-mustard. The rounds were broken apart with 
shaped charge explosives and burned with scrap wood in 
two unlined trenches. Upon completion of all of the 
burning, the trenches were backfilled with surrounding 
soil. 
 
An environmental survey was conducted in 1981 and two 
soil samples were collected and analyzed for thiodiglycol. 
Thiodiglycol was not detected. In 1989 during an RFI, 
three groundwater monitoring wells were installed and 
sampled. Arsenic, barium, and chromium were detected 
at concentrations below their respective maximum 
contaminant levels. An Interim Remedial Action Plan Study, which included a geophysical survey, 
and groundwater and surface water sampling, was conducted in 1994. Seven geophysical anomalies 
were identified in the area. Concentrations of explosives and metals were detected in groundwater. 
Nine rounds of quarterly groundwater samples were collected and analyzed from 1998 through 2000 
with concentrations of metals and explosives above MCLs.  
 
In 2001, the surficial soil was characterized. Twelve soil borings were advanced to one ft bgs and 
samples were collected and analyzed for VOCs, SVOCs, pesticides/PCBs, explosives, dioxins/furans, 
and metals. PCB 1260 was detected in one sample and low levels of dioxins/furans and metals were 
also detected. In 2002, another RFI was completed. A CMS was completed in October 2002 
recommending groundwater monitoring and Land Use Controls (LUCs) based on infrequent and 
limited use. 
  
Two monitoring wells were abandoned in 2002. Three groundwater monitoring wells and two springs 
are currently being sampled as part of the installation-wide groundwater assessment program. 
Groundwater in this area is not used for human consumption. 
 
In March 2005, Multi-Incremental Soil Sampling was performed at this site.  The goal is to determine 
if the levels are below the recent adopted Region 9 PRG be KDEP and NO LUC will be required. 

SITE DESCRIPTION  
 
REGULATORY:  RCRA 
CONTAMINANTS:   
Explosives, Metals 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
RFA ............... 198701 ........... 199008 
CS .................. 198803 ........... 199203 
RFI/CMS ....... 200010 ........... 200209 
LTM............... 200210 ........... 201504 

 
RC: 200209 

STATUS
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BLGR-006 
MUSTARD BURN SITE / MUSTARD TRENCHES 

(PAGE 2 OF 2) 
 
 
Groundwater will continue to be assessed through annual long term monitoring (3 GW wells and 2 
springs).  Recent adoption of the Region 9 PRGs by KDEP may eliminate the need for LUCs.  Multi-
Incremental Soil Sampling was completed in 2005 to determine if levels in soil are below the new 
PRGs. If required, LUCs will consist of master plan restriction of groundwater use and a digging 
restriction along with engineering controls. 
 
REFERENCES: 
Revised RCRA Facility Assessment (RFA), April 1992 by EPA and Kentucky Division of Waste Management and a 
1986 visual site inspection (based on a RFA report compiled in 1986 on waste management units and sampling activities 
at BGAD) 
 
A preliminary site inspection and file review conducted by Advanced Sciences, Inc., 1991 
 
Mustard Burn/Mustard Trenches RFI, 1994.   
 
USACHPPM Relative Risk Site Evaluation (site visit, 1997), report 3/97. 
 
Monitoring wells installed (Law, 1989); Final Report for the Depot-Wide Background Soil Investigation, 6/2001, 
Jacobs/Stratum Engineering 
 
Pristine Background Report-Addendum to the Final Depot-Wide Background Soil Investigation, 1/2002, Jacobs/Stratum 
Engineering 
 
RCRA Facility Investigation at the Burning Grounds (SWMUs #2, #6A, #6B, and #7) of the Demolition Area, Report 
7/2002, Jacobs/Stratum Engineering 
 
Corrective Measure Study (CMS) for the Burning Grounds (SWMUs #2, #3, #6A, #6B, and #7) of the Demolition Area, 
Report 4/2002, Jacobs Engineering, Inc 
 
Final Work Plan for Soil Investigation at SWMU 2 & 7 (March 2005) USACE Louisville District 
 

CLEANUP STRATEGY 



 
Blue Grass Army Depot – Installation Action Plan 

Page - 19 

BLGR-012 
FORMER TNT LAGOONS/HOLDING PONDS (4) 

(PAGE 1 OF 2) 
 
 
The Former TNT Lagoons are located northeast of 
Lake Vega. The lagoons were in operation from the 
early 1940s to 1975 and received wastewater 
discharged from the Former Shell Washout Facility.  
When the Shell Washout facility was demolished in 
1975, the holding ponds were backfilled with berm 
material (20 inches of soil on 10 inches of clay) and 
revegetated. In 1980-1981, a wastewater treatment 
plant was constructed on a portion of the Former TNT 
Lagoon site.   
 
Investigations conducted at the site include an 
Environmental Study in 1982, a Phase I RFI and CMS 
in 1989-1990, a Phase II RFI from 1994-1999, Long-
Term Sampling and Analysis 1998-2000, and 
supplemental sampling events from 1999-2001. Several 
groundwater wells were installed as part of these analyses. Human health and ecological risk 
evaluations were performed and identified constituents of potential concern in soil, groundwater, 
sediment, and surface water at levels above KDEP acceptable risk. A second CMS was completed in 
2002.    
 
Constituents detected in soil samples include 2 VOCs, 9 explosives, 3 pesticides, 1 dioxin, and 16 
metals. Of the nine explosives only two, RDX and 2,4,6-TNT, were above one-tenth of the USEPA 
Region 9 PRGs and the most elevated concentrations were detected in the 1981 and 1989 
investigations. With the exception of 1 pesticide, heptachlor, no other organic was detected above the 
screening criteria of one-tenth of the USEPA Region 9 PRG. Detected metals were within the range 
of depot-wide pristine background levels. Lead was detected in many soil samples above the KDEP 
past screening value, but the concentrations were within the range of ambient background levels for 
the area. There was no documented release of lead that can be attributed to any specific waste 
management activities within the Old TNT Lagoons.   
 
Explosives and metals were detected in groundwater. 2,4,6-TNT was the only explosive detected 
above the screening level. Concentrations of detected explosives have decreased over time. Metals 
detected in sediment and surface water were those that are naturally prevalent in the environment and 
are the same order of magnitude as detected in background locations at BGAD. The 2002 CMS 
recommended hot spot excavation, off-site disposal, and Land Use Controls (LUCs).  Soil removal 
occurred in FY03 as a final Remedial Action.  BGAD received NFA from KDEP dated 1/17/04. 

SITE DESCRIPTION  
 
REGULATORY:  RCRA 
CONTAMINANTS:   
Explosives, Metals 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
RFA ............... 198712 ........... 198803 
CS .................. 198804 ........... 199001 
RFI/CMS ....... 200109 ........... 200203 
DES ............... 200204 ........... 200205 
CMI/(C) ......... 200210 ........... 200401 
LTM............... 200401 ........... 203204 

RC: 200401 

STATUS
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BLGR-012 
FORMER TNT LAGOONS/HOLDING PONDS (4) 

PAGE 2 OF 2 
 
 
Annual groundwater monitoring of ten site wells and two springs will continue as part of the BGAD 
Long-Term Sampling and Analysis Program.  
 
 
REFERENCES:  
 
Old TNT Lagoons (RFA), Law Environmental, 1989 Revised RCRA Facility Assessment (RFA), April 1992 by EPA and 
Kentucky Division of Waste Management and a  
 
1986 visual site inspection (based on a RFA report compiled in 1986 on waste management units and sampling activities 
at BGAD); 
 
A preliminary site inspection and file review conducted by Advanced Sciences, Inc., 1991;  
 
Old TNT Washout Lagoons Report (RFI Phase II), SVE 1996;  
 
Old TNT Lagoons Risk Assessment, SVE 1996;   
 
USACHPPM Relative Risk Site Evaluation (site visit, 1997), report 3/1998; Final Report for the Depot-Wide Background 
Soil Investigation 
 
6/2001, Jacobs/Stratum Engineering; Pristine Background Report-Addendum to the Final Depot-Wide Background Soil 
Investigation, 1/2002 
 
Jacobs/Stratum Engineering; 1998/99/00/01/02 Annual Report  
 
 Long Term Sampling and Analysis Progress Reports, IT Corporation 3/2001, 9/2001, 3/2002 and 4/2002 and 8/2002 
respectfully;  
 
Human Health Risk Evaluation Report Risk Characterization and Development of Risk-Based PRGs for the Phase II 
Corrective Measures Study, 6/2001, Jacobs/Stratum Engineering;  
 
Corrective Measures Study-Old TNT Lagoon Area, 4/2002, Jacobs/Stratum Engineering. 
 
Removal Action Closure Report ( Old TNT Lagoons Area) 11/2003, Environmental Chemical Corporation.  Blue Grass  
Army Depot RCRA Hazardous Waste Storage Permit was received effective on 9/30/04. 
 

CLEANUP STRATEGY 
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BLGR-020 
NEW LANDFILL 

 (PAGE 1 OF 2) 
 
 
The New Landfill was in operation from the 1960s until 
its closure in 1979. The New Landfill is located in an 
old limestone quarry north of the Above Ground 
Magazines on Route 81 and is approximately 1.25 
acres. Wastes handled at the landfill included paper 
products, shipping crates, office waste construction 
debris and general household refuse.  Infectious wastes 
were reportedly buried in a “Special section” of the 
landfill.   
 
In 1982 an investigation was conducted and elevated 
concentrations of lead and chromium were detected in 
leachate. In 1983 a 30-inch earthen cap was placed on 
the landfill but the cap wasn’t maintained.  In 1989 a 
RFI was conducted, surface water, sediment and soil 
samples were collected and several monitoring wells 
were installed and sampled. Following the RFI, a CMS 
was conducted. In 1997 a RCRA approved cap was designed and placed on the landfill and the site 
was fenced. LTM commenced at this site in 1998.   
 
VOCs have been detected infrequently (e.g. 2 or fewer samples) and at low concentrations. Prior to 
1999, bis(2-ethylhexyl)phthalate was detected above Applicable or Relevant and Appropriate 
Requirements (ARARs) in at least one sample from 9 wells, and mercury and lead were detected 
above ARARs in some samples. Periodic exceedences since 1999 require monitoring. 
 
 
 
 
Land use controls (master plan restriction of groundwater use and a digging restriction along with 
engineering controls). Long term management and surface maintenance (cap and fence maintenance, 
mowing and groundwater sampling) will continue.  
 
REFERENCES:   
New Landfill (RFI), Law Environmental, 1989 
 
Revised RCRA Facility Assessment (RFA), April 1992 by EPA and Kentucky Division of Waste Management and a 
1986 visual site inspection (based on a RFA report compiled in 1986 on waste management units and sampling activities 
at BGAD) 
 
A preliminary site inspection and file review conducted by Advanced Sciences, Inc., 1991 
 
New Landfill RFA Phase II, Remedial Design, SVE 1996; USACHPPM Relative Risk Site Evaluation (site visit, 1997), 
report 3/1998 
 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY:  RCRA 
CONTAMINANTS:   
Explosives, Metals 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
RFA ............... 199003 ........... 199008 
CS .................. 199105 ........... 199201 
RFI/CMS ....... 199401 ........... 199501 
LTM............... 199909..............203204 

 
RC: 199909 

STATUS 
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BLGR-020 
NEW LANDFILL 

(PAGE 2 OF 2) 
 
Final Report for the Depot-Wide Background Soil Investigation, 6/2001, Jacobs/Stratum Engineering 
 
Pristine Background Report-Addendum to the Final Depot-Wide Background Soil Investigation, 1/2002, Jacobs/Stratum 
Engineering 
 
1998/99/00/01/02 Annual Report - Long Term Sampling and Analysis Progress Reports, IT Corporation 3/2001, 9/2001, 
3/2002 and 4/2002 and 8/2002 and 4/2003 and 10/2004, respectfully. 
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BLGR-024 

BATTERY BURIAL AREA #2 / OLD LANDFILL 
(WEST) (SWMU 35/36) 

(PAGE 1 OF 2) 
 
The Old Landfill (SWMU 35) was in operation from 
1942 until its closure in 1971. Wastes handled at the 
facility included paper products, shipping crates, office 
waste construction debris and dunnage, domestic and 
industrial waste sludge, contaminated plating shop 
solutions and transformer fluids. In 1983, the landfill 
was capped with a 30-inch earthen cap. Prior to 
capping, approximately 200,000 dry-cell batteries of 
unknown type were placed in the Old Landfill. The 
battery burial area was designated as SWMU 36. The 
Old Landfill is approximately 3.9 acres in size and is 
located on the northwest boundary of the facility in an 
abandoned limestone quarry.   
 
The landfill cap was not maintained. Refuse was 
exposed at the toe of the landfill and seepage was 
occurring from the toe and rock sidewalls of the 
landfill. A RFI was conducted in 1989. Low 
concentrations of methylene chloride and bis(2-
ethylhexyl)phthalate (BEHP) were detected in groundwater. Concentrations of chromium, lead, 
mercury and silver in surface water were detected at levels potentially unacceptable for the support of 
aquatic life. A CMS was completed in 1990. In 1994 sediment samples were collected from a creek 
and pond area; acetone, BEHP, chloride, sulfate, aluminum, arsenic, barium, beryllium, cadmium, 
chromium, lead, manganese, mercury, and zinc were detected in sediment samples. An Interim 
Remedial Action Plan Study and Remedial Design Investigation Report were completed in 1996. In 
1997, a RCRA approved cap was designed and placed on the site and the site was fenced.   
 
Monitoring began in 1998. Wells are sampled for VOCs, SVOCs, Pesticides/PCBs, and metals. 
VOCs have been detected infrequently and at levels below applicable or relevant and appropriate 
requirements (ARARs). BEHP has been detected above ARARs in some samples. Other SVOCs and 
pesticides have been detected infrequently and at levels below ARARs. Lead is the only metal that 
was been detected above ARARs and it has not been detected in any sample above the ARAR since 
1999. Currently six wells and two springs are being sampled. 
 
 
 
Land use controls (master plan restriction of groundwater use and a digging restriction along with 
engineering controls). Long term maintenance (cap and fence maintenance, mowing and groundwater 
sampling) will continue.  
 
 
 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY:  RCRA 
CONTAMINANTS:   
Explosives, Metals 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
RFA ............... 199003 ........... 199008 
CS .................. 199105 ........... 199201 
RFI/CMS 199401  199601 
DES ............... 199602 ........... 199612 
CMI/(C) 200009 200203 
LTM............... 200203 ........... 201509 

 
RC: 200203 

STATUS 
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BLGR-024 
BATTERY BURIAL AREA #2 / OLD LANDFILL 

(WEST) (SWMU 35/36) 
(PAGE 2 OF 2) 

 
REFERENCES:  
Old Landfill (RFI), Law Environmental, 1989 
 
Revised RCRA Facility Assessment (RFA), April 1992 by EPA and Kentucky Division of Waste Management and a 
1986 visual site inspection (based on a RFA report compiled in 1986 on waste management units and sampling activities 
at BGAD); 
 
A preliminary site inspection and file review conducted by Advanced Sciences, Inc., 1991 
 
Old Landfill RFA Phase II, Remedial Design, SVE 1996 
 
USACHPPM Relative Risk Site Evaluation (site visit, 1997), report 3/1998; Final Report for the Depot-Wide Background 
Soil Investigation, 6/2001, Jacobs/Stratum Engineering 
 
Pristine Background Report-Addendum to the Final Depot-Wide Background Soil Investigation, 1/2002, Jacobs/Stratum 
Engineering; Quarry Pond Backfill Report, 7/2002, IT Corporation 
 
1998/99/00/01/02 Annual Report - Long Term Sampling and Analysis Progress Reports, IT Corporation 3/2001, 9/2001, 
3/2002 and 4/2002 and 8/2002, 4/2003 and 10/2004, respectfully. 
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BLGR-059 & 029 
FORMER WASTE AMMO DETONATION AREA 

(PAGE 1 OF 2) 

 
The Former Waste Ammunition Detonation Area, 
SWMU 7 (BLGR-059), is located in the demolition 
grounds area across the road from the Old Projectile Burn 
Area (BLGR-031) near the intersection of Route 117 and 
110. The Former Waste Ammunition Detonation Area 
was operated from 1949 to 1973; approximately 600 tons 
of explosive-loaded ammunition containing TNT, 
composition B, and tetryl were detonated annually. In 
order to detonate the ammunition, a pit was excavated to 
a depth of approximately six feet. The waste ammunition 
and charge were placed in the pit and covered with soil to 
grade. Once a mound of soil measuring six feet was 
placed on top, the waste ammunition was detonated. In 
1973 the Former Waste Ammunition Detonation Area 
was replaced by the Open Detonation site.    
 
 
 
 
 
 
The Pinkwater Pond Area (SWMU 3, BLGR-029) is 
located just north of Route 110 and adjacent to the 
Propellant Burn Area. The site is a relatively flat grassy 
area near the top of a small ridge and covers 
approximately three acres. Surface water runoff from the 
site drains into a low-lying area with excess runoff to the 
Southern Tributary. The Pinkwater Pond Area was a very 
temporary structure constructed from on-site soils to 
accommodate startup operations of the new shell washout 
facility. The site was reportedly used in 1976 to hold 
TNT wastewater discharged during a shakedown run of 
the washout facility. The dimensions of the pond were 
approximately 25 feet by 50 feet; the depth of the pond 
was unknown. After 1980, the pond was backfilled with 
soil and the site was regraded. The site is no longer being 
used. 
 
A RFI was conducted in 1989; soil and groundwater samples were collected and analyzed for 
explosives.   
 

SITE DESCRIPTION 
 

 
REGULATORY:  RCRA 
CONTAMINANTS:   
Explosives, Metals 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
RFA ............... 199003 ........... 199008 
CS .................. 199201 ........... 199203 
RFI/CMS ....... 199501 ........... 200205 
LTM............... 200206 ........... 201410 
 

RC: 200205 

STATUS 

 
 
REGULATORY:  RCRA 
CONTAMINANTS:   
Explosives, Metals 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
RFA ............... 198908 ........... 199003 
CS .................. 199008 ........... 199102 
RFI/CMS ....... 199002 ........... 199108 
 

RC: 199708 

STATUSSITE DESCRIPTION 
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BLGR-059 & 029 
FORMER WASTE AMMO DETONATION AREA 

(PAGE 2 OF 2) 
 
No explosives were detected in soil samples. In 1997-2000 quarterly groundwater samples were 
collected. Six explosives and one SVOC were detected at least once. All detections were below 
screening criteria. Aluminum and manganese were detected above the MCL but below background 
values. Iron was detected above the MCL in 2 out of 100 samples.  
 
 
 
 
Groundwater will continue to be assessed through annual long term management. Land use controls 
(master plan restriction of groundwater use and a digging restriction along with engineering controls) 
will be implemented. LTM for BLGR-031 is also funded under this site. 
 
REFERENCES:   
Former Waste Ammunition Detonation  (RFI), Law Environmental, 1989 
 
Pink Water Ponds (RFI/CMS), Law Environmental, 1989/1990;  
 
Revised RCRA Facility Assessment (RFA), April 1992 by EPA and Kentucky Division of Waste Management and a 
1986 visual site inspection (based on a RFA report compiled in 1986 on waste management units and sampling activities 
at BGAD) 
 
SI sampling by SVE, 1994; A preliminary site inspection and file review conducted by Advanced Sciences, Inc., 1991 
 
USACHPPM Relative Risk Site Evaluation (site visit, 1997), report 3/1998 
 
Final Report for the Depot-Wide Background Soil Investigation, 6/2001, Jacobs/Stratum Engineering 
 
Pristine Background Report-Addendum to the Final Depot-Wide Background Soil Investigation, 1/2002, Jacobs/Stratum 
Engineering 
 
RCRA Facility Investigation at the Burning Grounds (SWMUs #2, #6A, #6B, and #7) of the Demolition Area, Report 
7/2002, Jacobs/Stratum Engineering 
 
Corrective Measure Study (CMS) for the Burning Grounds (SWMUs #2, #3, #6A, #6B, and #7)  
of the Demolition Area, Report 4/2002, Jacobs Engineering, Inc.  
 
Annual Report - Long Term Sampling and Analysis Progress Reports, IT Corporation 3/2001, 9/2001, 3/2002 and 4/2002 
and 8/2002, 4/2003 and 10/2004, respectfully. 

CLEANUP STRATEGY 



 
Blue Grass Army Depot – Installation Action Plan 

Page - 27 

 
 

Blue Grass Army Depot 
RESPONSE COMPLETE WITHOUT 

LTM  
SITE DESCRIPTIONS 
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RESPONSE COMPLETED WITHOUT LTM AEDB-R SITES 
 

AEDBR # TITLE         RC DATE 
BLGR-001 BUILDING 902, BURSTER REM AREA-BLGR 001    199201 
BLGR-002  BLDG #1161, MUSTARD SHELL DMIL AREA    200401 
BLGR-003  PROJECTILE DEMIL AREA       199201 
BLGR-005  PROJECT CHASE AREA       200309 
BLGR-007 BLDG #1170 - PROJ ASSEMBLY AREA    199201 
BLGR-008 BLDG #550 - BURSTER & FUZE REMOVAL AREA    200109 
BLGR-009 BLDG #1180 - PROJ RENOVATION AREA     199203 
BLGR-010 FORMER SHELL WASHOUT FAC, BLDG 1155    200309 
BLGR-011  BLDG #570 - NEW TNT/SHELL WASHOUT FAC    199203 
BLGR-013  NEW TNT LAGOONS/HOLDING PONDS (2)     200109 
BLGR-014  SURVEILLANCE (TEST) RANGE      199201 
BLGR-015  TRACER TEST RANGE       199201 
BLGR-016  OLD TRANSFORMER STORAGE AREA     200105 
BLGR-017  TRAINING AREA/GUN RANGE      199201 
BLGR-018  SEWAGE TREATMENT PLANT      199201 
BLGR-021 DEACTIVATION FURNACE BUILDING    200304 
BLGR-022  WATER TREATMENT PLANT,BLDG 228     199201 
BLGR-023 BATTERY BURIAL #1 (DEMO GROUNDS)     200109 
BLGR-027  CONVENTIONAL AMMO STOR AREAS(8),848IGLOO   199201 
BLGR-028  RCRA, Subtitle C: Hazardous Wastes      199201 
BLGR-029 PINKWATER POND        199708 
BLGR-030 OPEN DETONATION AREA       199002 
BLGR-031 FORMER PROJECTILE PROPELLANT BURN AREA   200209 
BLGR-032 NEW PROPELLANT BURN AREA      199909 
BLGR-033 BOILER BLOW DOWN DISCHARGE AREAS    200304 
BLGR-034 RCRA, Subtitle C: Hazardous Wastes      199909 
BLGR-035  ABOVE GROUND STOR TANKS (46)     199008 
BLGR-037  LAB AREAS- BLDGS # -1660 & 1661      199201 
BLGR-038  NERVE AGENT STOR IGLOOS (F-BLOCK)     199201 
BLGR-039  PESTICIDE STORAGE AREA (S-13)      199205 
BLGR-040 SEPTIC TANKS/LEACHFIELDS (6)      199201 
BLGR-041 ELECTROLYTE STORAGE AREA(NEAR BLDG S-17)   200312 
BLGR-042 DRMO STORAGE AREA       200312 
BLGR-043 BLDG #T-252, GENERAL REFUSE INC/STO AREA    200307 
BLGR-044 BLDG #1178-TRANSFORMER STORAGE     200307 
BLGR-045 BLDG #275,CONTAMINATED WASTE PROCESSOR   199201 
BLGR-048 IGLOOS B-402,B-404,B-608,B-612      199203 
BLGR-049  MAINTENANCE SHOP (S-9,S-11)      199201 
BLGR-050 WOOD DUMP/KINDLING YARD (FIRE TRNG AREA)   200312 
BLGR-051 DERUST/REPAINT AREAS (BLDGS 550,555,562)    199203 
BLGR-052  RUBBLE PILE        199201 
BLGR-053  WASTE WATER TREATMENT FACIL. (BLDG 1173)   199201 
BLGR-054 BUILDING #218 - RECEIVING AREA     199201 
BLGR-055  BLDG #B-51, PAINT STORAGE AREA     199201 
BLGR-056 TEMPORARY H STORAGE SITE      200312 
BLGR-057 DRUM STORAGE TRENCH (NEAR RT 110)     199203 
BLGR-058 WATER TREATMENT PLANT DITCH     199203 
BLGR-060 PAINT FILTER DISPOSAL SITE      200312 
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1993 Scoping was been completed for 14 sites (Temporary H Storage, Paint Filter Disposal, 
Electrolyte Storage, DRMO Storage Facility, Former Shell Washout Facility, Dry Acid Ponds, Old 
TNT Lagoon Area, New TNT Washout Facility, New TNT Lagoons, Boiler Blowdown Areas, Old 
Battery Burial Area (demo grounds), Former Waste Ammunition Detonation, and Mustard Burn 
Area). Six site investigations commenced (Old and New Landfills, DRMO site, Electrolyte Storage 
Area, Boiler Blowdown Area, Mustard Burn Area) and two sites RCRA Facility Investigations Phase 
II’s (Dry Acid Ponds and Old TNT Lagoons) have been awarded.  
 
1994\1995 The Final Draft of the Site Investigation report on the Combined Sites (Temporary H 
Storage, Paint Filter Disposal, Electrolyte Storage, DRMO Storage Facility and Former Shell 
Washout Facility) was completed. A Decision Document was prepared for the Combined Sites FY96. 
A Risk Assessment on the Dry Acid Pond and Old TNT Lagoon Areas was prepared by during FY96. 
The Old and New Landfills reports will proceed to Remedial Design and Interim Remedial Actions 
FY95. Removal at the Battery Burial Site (Demo Grds) is completed. A decision document will be 
prepared FY96. 
 
1996  Final Draft of Risk Assessment for the Old TNT Lagoons area subcontracted out by SVE to 
Echinfelder Inc., Nashville, Tennessee. Contracts awarded to put RCRA approved caps on the Old 
and New Landfills, and contract awarded for removal and capping of Dry Acid Ponds. 
 
1997 Conducted Partnering meetings for Old TNT Lagoons area Final Risk Assessment between 
Installation, COE, SVE, Echinfelder Inc. and the State regulators. 
  Field work completed on capping for the Old and New Landfills. 
  Field work completed on removal and backfilling of Dry Acid Ponds. 
  Commenced with the Long Term Monitoring for SWMUs. Contracted thru COE’s ORD Lab, 
Cinn. Lab closed FY97, new contract to be awarded FY98. 
  Solicitation in local newspaper for interest in RAB. Received three calls from community 
expressing interest and reporters from the Richmond Register and Lexington Herald Leader 
interviewing the PAO and environmental office representative for articles in their respective papers. 
  Completed all Relative Risk Site Evaluations on non evaluated sites by USACHPPM. Final 
report by USACHPPM available FY98 
 
1998 BGAD and Regulators continue to work on Risk Assessment on the Old TNT Lagoons. 
Facility working with Regulators to obtain a Part B Storage Permit. The permit will include the 
SWMUs under corrective action section. 
  BGAD, regulators and COE working on Comprehensive Groundwater Management Plan and 
Conceptual Model for SWMU sites. 
  BGAD, Regulators, COE, Headquarters personnel participated in two day Regional 
Partnering Meeting in Frankfort, KY. 
  Conducted site visits with COE and Federal Facilities Oversite personnel on SWMUs 
assessment. 
  Conducted site visits with COE and Federal Facilities Oversite personnel on spring survey. 
  
 

PAST MILESTONES 

Schedule 
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BGAD awarded new contract for LTM groundwater wells to International Technology, Inc. 
 
  BGAD Commander and Acting RAB Coordinator completed inquiries / interest and selected 
persons to serve on it’s RAB. Written confirmation mailed to local RAB members. A RAB 
orientation was held 12/98. 
  RAB Coordinator appointed by Commander October 1998. 
  A Risk Assessment for the OB/OD area was completed 10/98. 
 
1999 Funding obligated to COE to award contract on RI/FS for the Former Projectile Burning Area. 
  Funding obligated to COE to award contract on RI/FS for the Former Waste Ammo 
Detonation Area. 
  Monthly meetings continued with KDEP to develop NFA reports. 
  Contract awarded to International Technology, Inc. to continue with LTM and well 
maintenance work at SWMUs. 
  BGAD, KDEP, COE, IOC and USAEC personnel participated in IAP development workshop. 
  BGAD and Regulators continue to work on Risk Assessment on the Old TNT Lagoons. 
 
2000 Facility continuing work with Regulators to obtain a Part B Storage Permit. The permit will 
include the SWMUs under corrective action section. 
  BGAD, regulators and COE working on Comprehensive Groundwater Management 
Plan and Conceptual Model for SWMU sites. 
  BGAD, Regulators, COE, Headquarters personnel participated in two day Regional 
Partnering Meeting in Frankfort, KY. 
  BGAD, Regulators, COE, Headquarters and Contract Personnel developing/revising 
SWMU Closeout Schedule. 
  BGAD, Regulators, COE, Headquarters and Contract Personnel developing/revising 
Ecological Assessment for sites. 
 
2001 Submitted the final Depot-wide Background Soil Investigation Report to KDEP. 
 Submitted the final report for the Phase II site-wide GW Assessment Monitoring System 
Evaluation to KDEP. 
 Human Health Evaluation, Risk Characterization and Development of PRGs for Old TNT 
Lagoon Area  (SWMU 29) submitted to KDEP. 
 New Remedial Project Manager in May, 2001. 
 NFA approval on 33 sites from KDEP. 
 
2002 Submitted the Final 2000 Annual Report, Long-Term Sampling and Analysis Program Report 
to KDEP. 
 Submitted the Final 2001 Annual Report, Long-Term Sampling and Analysis Program Report 
to KDEP. 
 Submitted the Final 2002 Annual Report, Long-Term Sampling and Analysis Program Report 
to KDEP. 
 Pristine Background Soil Report (Addendum to the Final Report-Wide Background Soil 
Investigation Report.  Report was submitted to KDEP. 
 Quarry Pond Backfill report, July 2002, IT Corporation. 

Schedule 
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Final Report RCRA Facility Investigation Burning Grounds (SWMUs 2, 3, 6A, 6B & 7), 
September 2002. 
 

Final Combined Report Phase II RCRA Facility Investigation and Corrective Measures Study 
Old TNT  
 Lagoons Area (SWMU 29), October 2002. 
 Long Term Monitoring Report, Shaw Environmental, October 2002. 
 
2003  Annual Long Term Monitoring Report. 
 Corrective Measures Study (SWMU 17) Fire Training Area. 
 Multiple Removal actions closure reports. 
 Final Report for Remedial Action at SWMU #26 and SWMU #31. 
 
2004 Blue Grass received the Hazardous Wasted Storage Permit in FY04. As a result, NFA status 
achieved at Sites BLGR-002, 010, 041, 042, 043, 047, 050, 056, and 060. All sites at BGAD are 
RIP/RC 
 
2005 Multi-Incremental Sampling was done at SWMU 2 (Mustard Trenches) and SWMU 7 
(Former Waste Ammo Area) 
 
 
 
 Completion and regulatory approval Decision Document for Land Use Controls. 
*Note all sites were RIP/RC in 2004 
 
Phase Completion Milestones:   
 
ROD/DD Approval Dates:  None 
 
Construction Completion: FY2002 
 
Completion Date of all RA(C) Activities: FY2004 
 
Completion Date of IRP (including LTM phase): FY2032 

PROJECTED MILESTONES 

Schedule 



AEDB-R PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

BLGR-
059/029 

LTM
BLGR-024 LTM

2032BLGR-020 LTM

2032BLGR-012 LTM

BLGR-006 LTM

BLUEGRASS IRP SCHEDULE
(Based on current funding)

CURRENT PHASE FUTURE PHASE

Blue Grass Army Depot Installation Action Plan
Page 29 - 1
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Past and present funding for Installation Restoration Program activities has been broken down by 
fiscal year. 
 
Year Site Information   Expenditures  FY Total 
 
FY81 Preliminary Assessment  $485.8 K  $485.8 K  
 
FY87 RCRA Facility Investigation/ 
 Corrective Measures Study (8 sites)  $816.2 K  $816.2 K 
 
FY88 RCRA FI/CMS   $796.3 K  $796.3 K 
 
FY89 3 Sites      $29.4 K  $29.4 K 
 
FY90 RCRA FI/CMS   $20.0 K  $20.0 K 
 
FY93 RFI (9 Sites)     $1,090.0 K 
 Expanded Feasibility Studies and Remedial Design (5 sites) $1,105.0 K 
 Long Term Monitoring (2 sites) $285.0 K  $2480.0 K 
 
FY94 Remedial Action  (1 Site)  $500.0 K 
 Site Investigation (10 Sites)  $785.0 K 
 RFI (4 Sites)    $500.0 K 
 Remedial Design  4 Sites)  $500.0 K 
 RFI (6 Sites)    $1,550.0 K 
 CS/RFI (UST & AST)  $550.0 K  $4385.0 K 
 
FY95 CS       $69.0 K 
 ICM       $30.0 K 
 REM     $100.0 K 
 CS Phase II    $237.0 K 
 CMI(WP)    $594.4 K  $1030.4 K 
 
FY96 RFI       $30.0 K 
 CS       $30.0 K 
 ICM/SA    $5.0 K  
 Remedial Design   $243.0 K 
 Remedial Action     $ 2,884.0 K  $3192.0 K 
 
FY97 PY work /Long Term Monitoring $456.0 K  $456.0 K 
 
FY98 Long Term Monitoring /CMS  $408.5 K  $408.5 K 

Cost 
PRIOR YEAR FUNDING 
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FY99 BLGR-005 Project Chase Area (LTM)  $26.0 K 
 BLGR-006 Mustard Burn Site/(LTM)  $50.0 K 
 BLGR-012 Former TNT Lagoons/(CMI)  $40.0 K 
 Holding Ponds (4) (LTM)    $95.4 K 
 BLGR-020 New Landfill (LTM)   $94.7 K 
 BLGR-021 Deactivation Furnace Bldg T-273 (LTM) $40.0 K 
 BLGR-024 Battery Burial #2/ (LTM)  $115.4 K 
 BLGR-029 Pinkwater Pond (LTM)  $33.0 K 
 BLGR-030 Open Detonation Area (LTM)  $30.8 K 
 BLGR-031 Former Projectile (RFI)   $350.0 K 
 Propellant Burn Area (LTM)   $50.0 K 
 BLGR-032 New Propellant (RFI)   $258.9 K 
 Burn Area (LTM)     $58.8 K 
 BLGR-044 BLDG #1178 Transformer Storage (LTM) $15.0 K 
 BLGR-047 Dry Acid Pond Area (2) (LTM)  $32.0 K 
 BLGR-050 Wood Dump/Kindling Yard (Fire Trng Area) (LTM) $30.0 K 
 BLGR-059 Former Waste Ammo Detonation Area (LTM) $30.0 K  
 RAB Support     $5.0 K  $1,355.0 K 
 
FY00         $1,364.7 K $1,364.7 K 
 
FY01       $2,347.0 K $2,347.0 K 
 
FY02 BLGR-002 (CMI(C))    $9.5 K 
 BLGR-005 (CMI(C))    $48.2 K 
 BLGR-006 (RFI)    $47.5 K 
 BLGR-010 (CMI)    $64.4 K 
 BLGR-012 (CMI(C))    $148.3 K 
 BLGR-012 (RFI)    $30.0 K 
 BLGR-020 (LTM)    $91.5 K 
 BLGR-021 (RFI)    $103.7 K 
 BLGR-024 (LTM)    $80.9 K 
 (CMI(C))     $20.0 K 
 BLGR-031 (RFI)    $79.6 K 
 BLGR-033 (CMI(C))    $124.7 K 
 BLGR-041 (CMI(C))    $52.5 K 
 BLGR-041 (RFI)    $3.7 K 
 BLGR-042 (CMI(C))    $9.2 K  
 BLGR-042 (RFI)    $50.3 K 
 BLGR-043 (RFI)    $108.1 K 
 BLGR-044 (CMI(C))    $26.5 K 
 BLGR-050 (RFI)    $184.6 K 
 BLGR-056 (RFI)    $72.3 K 
 BLGR-059 (CMI(C))    $279.2 K 
 BLGR-059 (CMI(C))    $50.0 K $1684.7 K 

Cost 



 
Blue Grass Army Depot – Installation Action Plan 

Page - 34 

 
 
 
FY03       $582 K  $582.0 K 
 
FY04       $371.0K $371.0K 
 
Total         $21,804,000 
 
 
 
 
FY 05 BLGR-006 ( LTM)    $17.0 K 

BLGR-012 ( LTM)    $42.0 K 
BLGR-020 ( LTM)    $36.0 K 
BLGR-021 (LTM)    $ 3.0 K  
BLGR-024 ( LTM)    $ 31.0 K 
BLGR-031 ( LTM)    $ 4.0 K 
BLGR-059 ( LTM)      $70.0 K $203.0 K 

 
 
 
TOTAL FUTURE REQUIREMENTS:     $4,314,000  
 
TOTAL IRP PROGRAM COSTS:       $26,321,000 

CURRENT YEAR FUNDING 

FUTURE YEAR FUNDING 

Cost 
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A RAB was established in December 1998 for the environmental restoration cleanup of BGAD.  
Periodic meetings include activities such as installation tours, presentations by OSC, BGAD, COE, 
environmental contractors, and KDEP personnel. The installation also provides fact sheets and 
provides copies of site documents to RAB members. Community members are invited to all RAB 
meetings and several have attended. 
 
A Community Relations Plan will be developed by BGAD. 
 

Community Involvement 
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BLUEGRASS 
 

MILITARY MUNITIONS RESPONSE 
PROGRAM 
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STATUS:  Non-NPL with RCRA Interim Status  
 
AEDB-R SITES/SITES RC:  3/0 
 
AEDB-R SITE TYPES: Unexploded Ordinances (UXO), Discarded Military Munitions (DMM), and 
Munitions Constituents (MC). 
 
CONTAMINANTS OF CONCERN:  Explosives, metals 
 
MEDIA OF CONCERN:  Groundwater, surface water, soil 
 
COMPLETED REM/IRA/RA:   None 
 
IDENTIFIED POSSIBLE REM/IRA/RA:  RA at BLGR-001-R-01, RA at BLGR-002-R-01, RA at 
BLGR-003-R-01. 
 
TOTAL PRIOR YEAR ER, A FUNDING:  $25,000 
 
DURATION OF MMRP:  2047 
Year of MMRP Inception:  2003 
Year of RA Completion:  2017 
Year of MMRP Completion:  2047 
 

MMRP Summary
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DoD’s environmental cleanup activities began in 1975 under IRP before any formal federal 
requirements or program was established. DoD instituted its IRP to address past practices that often 
did not take long-term environmental effects into account. Environmental laws driving the present 
DERP is CERCLA (1980), commonly known as Superfund. The DERP was formally established by 
Section 211 of the Superfund Amendments and Reauthorization Act of 1986 (SARA) and is codified 
in Sections 2710-2710 of Title 10 of the United States Code (USC). SARA set requirements for the 
DERP and its funding mechanisms, the Defense Environmental Restoration Account (DERA). DERA 
funding was available in 1984 before the formal establishment of the DERP.  
 
Currently there are three sites listed under the BGAD MMRP program. The three sites are scheduled 
for an RI/FS in 2006.  No off-post contamination or responses have been issued. No complicating 
factors or uncertainties have been identified. 

MMRP Contamination Assessment 
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BLUEGRASS 
 

MILITARY MUNITIONS RESPONSE 
PROGRAM 

 
SITE DESCRIPTIONS 
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BLGR-001-R-01 
AREA SOUTH OF OD UNIT 

 
 
South of the current OD unit, between the southern 
tributary of Muddy Creek and the BGAD boundary, is a 
108.4-acre area that has been impacted by historic OD 
operations. Though this area is not recognized as part of 
the OD unit, it has nonetheless been impacted by 
munitions and ordnance blown from and/or washed off 
the OD unit. Historic photographs and interviews with 
installation personnel confirm that OD operations that 
are now conducted centrally within the OD unit 
historically took place farther to the south, thereby 
impacting properties south of the OD unit. OD 
operations progressed northward as soils were depleted. 
OD operations within the unit began in 1942 and 
continue to this day. However, a review of a series of 
aerial photographs from 1949 through 1973 show that 
by 1966 operations had progressed to their current 
location, centrally within the unit, and probably no 
longer impacted the area south of the OD unit. For 
purposes of this report, dates of use for the Area South of the OD Unit are estimated to be from 1942 
to 1966. Large and medium caliber munitions, small arms, explosives, landmines, ground rockets, 
hand grenades, mortars, propellants, and pyrotechnics were destroyed at the OD unit using 
demolition materials, detonators, blasting caps, and fuzes. The site is currently undeveloped land. 
 
An ordnance and explosives (OE) removal action occurred in November 2002, but was limited to the 
streambed of the Southern Tributary. The results of the removal action are documented in the Site 
Specific Final Report, USACE, November 2002. In two separate phases, in excess of 46,000 lb of OE 
scrap and bullets were removed. The removal was funded under BLGR-059 and included actions 
performed at the New Propellant Burn Area (SWMU 6B) and the Former Waste Ammunition 
Detonation Area (SWMU 7). This AEDB-R site ID is not specifically associated with the Area South 
of the OD Unit. 
 
Based on the available site information, it is prudent to assume additional OE/UXO (small arms, 
projectiles, scrap, etc.) is present within the properties south of the OD unit. A geophysical survey is 
necessary to accurately assess the extent of UXO-DMM contamination beyond the bounds of the 
current Interim Status OD Unit. The size and shape of the site indicated in this report are solely based 
on the interpretation of the Inventory team as discussed with the installation POC. 
Perform RI/FS followed by removal assessment and possible excavation & OE removal action. 
Perform RI/FS followed by removal assessment and possible excavation & OE removal action. 
 
 
 
Perform SI and RI.  Assume an RD and RA. 
 

 
 
REGULATORY:  RCRA 
CONTAMINANTS:   
Explosives, Metals 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
PA.................. 200304 ........... 200312 
SI ................... 200610 ........... 200709 
RI/FS ............. 201110 ........... 201209 
RD ................. 201510 ........... 201609 
RA(C) ............ 201610 ........... 201709 
LTM............... 201710 ........... 204709 
 

RC: 201709 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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BLGR-002-R-01 
PINK WATER POND/WASTE DET AREA 

 
 
 
The Pink Water Pond and the Former Waste 
Ammunition Detonation Area (Waste Ammo Det Area) 
are managed by the installation as a single site 
combined under a single AEDB-R number, BLGR-059. 
This MC site comprises 9.8 acres located south 
centrally within the installation in the South Burn Area 
of the Demolition Grounds and Restricted Area at the 
intersection of Routes 117 and 110. 
 
The Pink Water Pond, SWMU 3, was temporary and 
constructed to accommodate startup operations of the 
new Shell Washout Facility in 1976, and was filled 
with native soil in 1980. It comprises 1.6 acres. An on-
site interview with a former BGAD employee revealed 
the location and size of the pond. The pond was used to 
hold TNT wastewater discharged during a shakedown 
run of the new facility. Heavy equipment is currently 
stored there. 
 
The Former Waste Ammunition Detonation Area (Waste Ammo Det Area), SWMU 7, was used from 
1949 until 1973 to destroy large caliber high explosive and smoke rounds and to burn propellants and 
pyrotechnics. Items were placed in an unlined, 6 ft deep trench with wood, fuel, and an explosive 
charge; covered with soil; and then detonated. The Waste Ammo Det Area comprises 8.2 acres and is 
currently undeveloped. 
 
An RFI completed in September 2002 recommended that a CMS be performed to evaluate potential 
remedial action alternatives for the soils at the West, East, and South Burn Areas. MC was detected at 
the sites, and results of geophysical surveying and mapping revealed the potential for buried 
ordnance, munitions, and other explosive materials in the subsurface soils at the South Burn Area. No 
subsurface UXO is suspected to be present in the West Burn Area. The CMS recommended the 
implementation of a Land Use Control implementation Plan (LUCIP) including dig, construction, and 
deed restrictions, as well as training and personal protective equipment for on-site personnel, if any. 
KDEP has approved the Land Use Controls, but will not approve the CMS until the LUCIP has been 
approved. This site was flagged RC in September 2002. 
 
 
 
 
Perform an SI and RI/FS followed by remedial action if required. 

SITE DESCRIPTION  
 
REGULATORY:  RCRA 
CONTAMINANTS:   
Explosives, Metals 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
PA.................. 200304 ........... 200312 
SI ................... 200610 ........... 200709 
RI/FS ............. 201110 ........... 201209 
RD ................. 201510 ........... 201609 
RA(C) ............ 201610 ........... 201709 
LTM............... 201710 ........... 204709 

 
RC: 201709 

STATUS 

CLEANUP STRATEGY 
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BLGR-003-R-01 
PROJECTILE/PROPELLANT BURN AREA 

(PAGE 1 OF 2) 
 
 
 
The Old Projectile Burn and the Former Propellant 
Burn Area are identified as SWMU 6A and are 
managed by the installation as a single site combined 
under a single AEDB-R number, BLGR-031. This MC 
site comprises 31.3 acres located south centrally within 
the installation in the Demolition Grounds and 
Restricted Area in the vicinity of the intersection of 
Route 110 and Route 117. 
 
The Old Projectile Burn area comprises 6.5 acres 
located north of Route 110 and west of the intersection 
with Route 117. It is located within the West Burn 
Area. The Old Projectile Burn Area was used from 
1942 to 1985. Operations at the site included melting 
out and OB of large caliber projectiles and propellants. 
According to the Installation Restoration Manager, a 
surface UXO investigation was performed on-site. Any 
ordnance that may have been recovered was destroyed at the active OD unit, scrap metal was 
removed by DRMO. The site is presently undeveloped and no longer being used for any activities. 
 
The Former Propellant Burn Area comprises 24.8 acres located southwest of the intersection of 
Routes 110 and 117. It is located in the South Burn Area. The Former Propellant Burn Area is 
separated from the active “New” Propellant Burn Area (SWMU 66) by a berm that serves as the 
former area’s western boundary. Beginning in 1942, the Former Propellant Burn Area was used for 
the OB of propellant powder, pyrotechnics, and explosive charges from demilitarized munitions. 
Munitions containing WP were also reportedly burned on-site. Oil-soaked wood and sawdust was 
used to facilitate the burning. Approximately 1,000 tons of explosives were destroyed each year at the 
site until operations ceased in 1979. According to the Installation Restoration Manager, a surface 
UXO investigation was performed on-site. Any ordnance that may have been recovered was 
destroyed at the active OD unit, scrap metal was removed by DRMO. The site is currently 
undeveloped. 
 
An RFI completed in September 2002 recommended that a CMS be performed to evaluate potential 
remedial action alternatives for the soils at the West, East, and South Burn Areas. MC was detected at 
the sites, and results of geophysical surveying and mapping revealed the potential for buried 
ordnance, munitions, and other explosive materials in the subsurface soils at the South Burn Area.  
 
No subsurface UXO is suspected to be present in the West Burn Area. The CMS recommended the 
implementation of a LUCIP including dig, construction, and deed restrictions, as well as training and 
personal protective equipment for on-site personnel, if any. KDEP has approved the Land Use 
 

SITE DESCRIPTION  
 
REGULATORY:  RCRA 
CONTAMINANTS:   
Explosives, Metals 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
PA.................. 200304 ........... 200312 
SI ................... 200610 ........... 200709 
RI/FS ............. 201110 ........... 201209 
RD ................. 201510 ........... 201609 
RA(C) ............ 201610 ........... 201709 
LTM............... 201710 ........... 204709 

 
RC: 201709 

STATUS 
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BLGR-003-R-01 
PROJECTILE/PROPELLANT BURN AREA 

(PAGE 2 OF 2) 
 
Controls, but will not approve the CMS until the LUCIP has been approved. This site was flagged 
RC in September 2002. 
 
 
 
 
Perform an SI and RI/FS followed by remedial action if required. 

CLEANUP STRATEGY 
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MMRP Start Date 2003 
 
 
 
 
Phase Completion Milestones: 2015+ 
 
ROD/DD Approval Dates:  2015+ 
 
Construction Completion:  2017+ 
 
Completion Date of all RA(C) Activities: 2017+ 
 
Completion Date of IRP (including LTM phase): 2047 
 

Schedule 
PAST MILESTONES 

PROJECTED MILESTONES 



AEDB-R PHASE FY06 FY07 FY08 FY09 FY10 FY11+ FY12+ FY13+ FY14+ FY15+
SI
RI/FS
RD
RA(C)
LTM
SI
RI/FS
RD
RA(C)
LTM
SI
RI/FS
RD
RA(C)
LTM

BLGR-001-R-01

BLGR-002-R-01

BLGR-003-R-01

BLUGRASS MMRP SCHEDULE
(Based on current funding constraints)

CURRENT PHASE FUTURE PHASE

Blue Grass Army Depot - Installation Action Plan
Page 44 - 1 
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2002     $25,000 
 
 
 
 
FY05     NONE 
 
 
 
 
TOTAL FUTURE REQUIREMENTS: $10,760,000 
 
TOTAL IRP PROGRAM COSTS: $10,785,000 
 

Cost 

PRIOR YEAR FUNDING 

CURRENT YEAR FUNDING 

FUTURE YEAR FUNDING 
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